THE METAL WALL PANELS WERE COMPLETED LAST WEEK. MOST OF THE TRESPA PANELS WERE INSTALLED AS WELL. NEXT WEEK TRESPA PANELS WILL BE INSTALLED ON THE NORTH ELEVATION.
THE BRICK CONTINUED TO BE INSTALLED ON THE SOUTH STAIR CORE AS CAN BE SEEN IN THE LEFT PHOTO. MOST OF THE BRICK ON EAST ELEVATION HAS BEEN COMPLETED.
CALIBER COMPLETED THE LAST CONCRETE PLACEMENT FOR THE GRAND STAIRCASE LAST FRIDAY. THIS STAIRCASE IS OFF EARNEST BRAZIL AND LEADS INTO THE NORTHEAST LOBBY.

“LOOK UP AT THE STARS AND NOT DOWN AT YOUR FEET. TRY TO MAKE SENSE OF WHAT YOU SEE, AND WONDER ABOUT WHAT MAKES THE UNIVERSE EXIST. BE CURIOUS.” – STEPHEN HAWKING
LEVEL 2 FLOORING STARTED TO GO DOWN LAST MONDAY. THE PHOTOS ABOVE SHOW THE CARPET AND LVT BEING INSTALLED.
The painters are currently on Level 3. They will be completing Level 3 next week and then move up to Level 4.

“Our greatest weakness lies in giving up. The most certain way to succeed is always to try just one more time.” – Thomas A. Edison
LEVEL 4 DRYWALL WAS NEARLY COMPLETED LAST WEEK. AFTER THE DRYWALL IS DONE THE PAINTERS WILL MOVE UP TO LEVEL 4 AND BEGIN, WHICH WILL THEN ALLOW FOR THE FLOOR TO BE INSTALLED ON LEVEL 3.
STAIR 02 & 03 RAILING

THE STAIR 02 AND 03 RAILINGS WERE COMPLETED LAST WEEK WHICH CAN BE SEEN IN THE PHOTOS BELOW.
THANK YOU FOR READING

PLEASE CHECK OUT OUR REGIONAL OFFICE’S WEBSITE

http://www.walshgroup.com/seattle.html