THE EXTERIOR FRAMING CONTINUED ON THE SOUTH SIDE AND EAST SIDE OF THE BUILDING. THIS WORK IS HELPING TO DRY-IN THE BUILDING TO ALLOW FOR OTHER WORK INSIDE TO BEGIN.
LEVEL 4 FRAMING

The interior framing progressed on to level 4 this week. The two photos above show the base frames being laid out for the rooms. Then the studs began to go up which can be seen in the photos to the right.

“We must remember that intelligence is not enough. Intelligence plus character – that is the goal of true education.” – Martin Luther King Jr.
THE CMU WAS COMPLETED THIS WEEK ON THE SOUTHEAST AND NORTHEAST CORNER OF THE PARKING GARAGE. THE NORTH CMU WALL PROGRESSED UP TO LEVEL 3 THIS WEEK.

BATES FACT OF THE WEEK: Bates hosts about 3,000 students and serves 10,000 community members across 3 campuses.
The TPO Roof made a lot of progress this week. This work will be completed soon if the weather holds.

“If I cannot do great things, I can do small things in a great way.”
– Martin Luther King Jr.
“Be a bush if you can’t be a tree. If you can’t be a highway, just be a trail. If you can’t be a sun, be a star. For it isn’t by size that you win or fail. Be the best of whatever you are.” – Martin Luther King Jr.

Here are some photos of the progress being made on the HVAC system over the last few weeks.
Stair 2 steel erecting was nearly completed this week. These photos show the installation of the handrails on Level 3 and Level 4.
THANK YOU FOR READING

PLEASE CHECK OUT OUR REGIONAL OFFICE’S WEBSITE

http://www.walshgroup.com/seattle.html