BATES TECHNICAL COLLEGE
CENTER FOR ALLIED HEALTH EDUCATION

Weekly Newsletter
March 26th, 2021
The metal wall panel installation continued on the east side of the building. The Trespa panel insulation started to go in on the west side of the building above and below the windows.
THE BRICK VENEER CONTINUED ON THE SOUTHEAST SIDE OF THE BUILDING.
THE NORTH STAIR AND ELEVATOR CORE WAS COMPLETED LAST WEEK.
ASCENDENT BEGAN TO DEMO THE DOORWAY BETWEEN BUILDING A AND THE NEW BUILDING. HERE ARE SOME OF THE PHOTOS OF THE DEMOLITION THAT HAPPENED LAST WEEK.

“ANYONE WHO HAS NEVER MADE A MISTAKE HAS NEVER TRIED ANYTHING NEW.” – ALBERT EINSTEIN
The drywall was completed on Level 3 and the tapers are following. Next week the drywall will start to be hung on Level 4.

“Good buildings come from good people, and all problems are solved by good design.” – Stephen Gardiner
PAINTING MOVED ON TO THE EAST SIDE OF LEVEL 2 THIS WEEK. SOME PROGRESS PHOTOS CAN BE SEEN ABOVE.
THE ACOUSTICAL CEILING GRID BEGAN TO BE INSTALLED ON THE WEST SIDE OF LEVEL 2.

“ONLY THOSE WHO WILL RISK GOING TO FAR CAN POSSIBLY FIND OUT HOW FAR ONE CAN GO” – T.S. ELIOT
WALSH BEGAN TO FORM THE PLANTERS ALONG THE EXTERIOR OF STAIR 01. THESE PLANTERS WILL BE PLACED NEXT WEEK.
THE WINDOWS CONTINUED TO BE INSTALLED ON THE WEST ELEVATION. BELOW ARE SOME PROGRESS PHOTOS FROM THIS WEEK.
THANK YOU FOR READING

PLEASE CHECK OUT OUR REGIONAL OFFICE’S WEBSITE

http://www.walshgroup.com/seattle.html