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North Level 2 Deck

This week Walsh Concrete and the subcontractors on site completed 

the forming and layout of the North end of the Level 2 deck. This is in 

preparation of the concrete placement that will take place on Saturday 

the 26th of September.
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Level 3 south deck

The formwork and shoring between Level 1 and 2 on the South end 

of the building was transferred up to form and shore the South Level 3 

deck. After this was completed reinforcing and PT tendons started to be 

installed for the Level 3 deck placement next week. 
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Level 3 Core

The Level 3 Core reinforcing was installed this week and the 

formwork was being flown in and set today in preparation for the Level 3 

Stair Core placement. 
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Shotcrete Wall
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Food Lifeline
The donation box for

Food Lifeline has been set

up in the Walsh offices at

Bates. Food Frenzy will be 

running through October 

2nd. So far, we are off to a 

good start and hope to get 

a lot more before the end 

of the Food Frenzy.

Walsh Concrete

worked on forming the

rest of the Shotcrete 

Wall along the North

end of the site. This

included setting

formwork and 

installing rebar. The 

Shotcrete Wall will be 

placed on Saturday the 

26th of September 

after the South end of 

the Level 2 Deck.


