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ACT grid is completed on all floors, ACT
tiling on level 4 will begin  next week so
that Division 9 Flooring is clear to begin

\-installing LVT in 4 ™ floor classrooms
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BATHROOMS
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Tiling in 4™ floor bathrooms is

~—completed. Division 9 Flooring will
finish the rest of the 4t floor tiling
next week.




CABINET

Cabinets & shelving continue to
be installed on levels 2 & 3, with

4th floor cabinetry arriving next
week.
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%=~ Pederson Painting has
-~ finished painting the
~ <& remaining portion of the
' West face of the East
Annex. Pederson is to
= continue to the East Side
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S iAA dream doesno:
. 2| reality through magic; it
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Concrete for the right of way work and near

the entrance to the Yakima lobby has been

poured and cured. Buckley Nursery Is
beginning work on the Yakima planters.
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YAKIMA LOBBY

| Bl “‘ Dahl Glass has begun

T — installing the storefront
Yo, s : .
. entrance for the Yakima

;_\ =’ . = | lobby. Next week Dahl
SN l ; - will continue to work on
il = " '” :
- 2= curtainwalls.
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- finished on the LVT and
.- carpet on level 3 and has
- moved on up to level 4.

hlt I s not the
building you should look | -
ay ; | t 0s t he C 0
the foundation that will |
stand the test

David Allan Coe
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THANK

YOU FOR

"READING

PLEASE CHECK OUT OUR
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